COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 17/ 2020

ESTI MATE SUMVARY 10: 23: 26
CONTI D C21471 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21471-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.5 DAYS TIVE ALLOW 150 WORK DAYS
US 50 AND SH 92 DELTA | NTERSECTI ON PERCENT TIME:  33.67 ORI G TI ME ALLON 150 WORK DAYS
PRQJECT NO. HPP 0501- 067
US 50 AND SH 92 DELTA | NTERSEC
NAME OF ROAD:
PRQJECT COUNTI ES: DELTA
CONTRACTOR:
MOUNTAI' N VALLEY CONTRACTI NG, |nc PAY PERI OD ENDI NG 08/ 29/ 2020 DATE TI ME STARTED 06/22/2020
2377 F 1/ 2 Road DATE LET 03/ 26/ 2020 DATE WORK BEGAN 06/ 22/ 2020
DATE AWARDED 04/30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 06/ 22/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2, 877,605.40 PARTI Cl PATI NG $  1,085,899.37 $ 610, 518. 24
AWARD PRQIECT AMT: $ 2,761,591.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 37.74% TOTAL EARNI NGS 1, 085, 899. 37 610, 518. 24
FUNDS AVAI LABLE: $ 1,791,706.03 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 085, 899. 37 610, 518. 24
TOTAL CLAI M5 $ 0.00 RETAI NAGE -30, 330. 58 -17,941. 15
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 055, 568. 79 592, 577. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 055, 568. 79 592, 577. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 592, 577. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21471-BID ESTI MATE RUN 09/ 17/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0003 10: 23: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
22,320. 00000 0. 000 0. 00
0010 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 0. 000 0. 00
1, 586. 00000 0. 000 0.00
0015 202-00019  Rerpval of Inlet 3. 000 1.000
EACH 1. 000 1,121.00
1,121. 00000 2.000 2,242.00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
740. 00000 0. 000 0.00
0025 202-00035 Renpval of Pipe 375. 000 0. 000
LF 0. 000 0. 00
17. 60000 0. 000 0. 00
0030 202-00190 Renoval of Concrete Median Cover Material 723. 000 231. 000
SY 479. 000 7,137.10
14. 90000 710. 000 10, 579. 00
0035 202-00200 Renoval of Sidewal k 500. 000 151. 000
Sy 286. 000 4,347.20
15. 20000 437. 000 6, 642. 40
0040 202-00201 Renoval of Curb 1, 000. 000 972. 000
LF 0. 000 0. 00
7.35000 972. 000 7,144.20
0045 202-00202 Renopval of CGutter 100. 000 0. 000
LF 0. 000 0. 00
5. 90000 0. 000 0. 00
0050 202-00203 Renoval of Curb and Cutter 3,176. 000 469. 000
LF 2,501. 000 16, 256. 50
6. 50000 2,970. 000 19, 305. 00
0055 202-00210 Renoval of Concrete Pavenent 3, 200. 000 227.000
SY 1, 924.000 66, 185. 60

34.40000 2,151. 000 73,994. 40



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21471-BID ESTI MATE RUN 09/ 17/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0003 10: 23: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00220 Renoval of Asphalt Mat 4,299. 000 1, 994. 000
Sy 2,251. 000 33, 539. 90
14. 90000 4,245. 000 63, 250. 50
0065 202- 00250 Renoval of Pavenent Marking 7,200. 000 0. 000
SF 532. 000 1, 808. 80
3. 40000 532. 000 1, 808. 80
0070 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
896. 00000 0. 000 0. 00
0075 202- 00705 Renoval of Light Standard Foundation 7.000 5. 000
EACH 2.000 2,200. 00
1, 100. 00000 7.000 7,700. 00
0080 202-00805 Renoval of Overhead Sign Structure 2.000 1.600
EACH 0. 200 1,527.00
7,635. 00000 1.800 13, 743. 00
0085 202-00821 Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0.00
0090 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
5, 152. 00000 0. 000 0. 00
0095 202-00831 Renoval of Traffic Signal Head 3. 000 0. 000
EACH 0. 000 0. 00
247.00000 0. 000 0.00
0100 202-01130 Renoval of Guardrail Type 3 69. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0105 202-04002 Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3, 622. 00000 0. 000 0.00
0110 203-00000 Uncl assi fi ed Excavation 2, 000. 000 750. 000
cY 25.000 687. 50

27.50000 775.000 21, 312.50



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21471-BID ESTI MATE RUN 09/ 17/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0003 10: 23: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01597  Potholing 60. 000 44.000
HOUR 5. 000 1,395.00
279. 00000 49. 000 13,671. 00
0120 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 369. 000
LF 0. 000 0. 00
5. 25000 369. 000 1,937.25
0125 208-00035  Aggregate Bag 425. 000 100. 000
LF 0. 000 0. 00
6. 75000 100. 000 675. 00
0130 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 0. 000 0. 00
2, 885. 00000 1.000 2,885.00
0135 208-00051 StormDrain Inlet Protection (Type I) 49. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0140 208-00054 StormDrain Inlet Protection (Type I1) 15. 000 6. 000
EACH 0. 000 0. 00
345. 00000 6. 000 2,070. 00
0145 208-00056 StormDrain Inlet Protection (Type IIl) 9. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0150 208-00103 Renoval and Disposal of Sedinent (Labor) 108. 000 4. 000
HOUR 20. 000 874.00
43. 70000 24.000 1,048. 80
0155 208-00106 Sweepi ng (Sedi ment Renoval) 100. 000 6. 000
HOUR 21.000 945. 00
45. 00000 27.000 1, 215. 00
0160 208-00107 Renoval of Trash 50. 000 4. 000
HOUR 10. 000 437.00
43. 70000 14. 000 611. 80
0165 208-00207 Erosi on Control Managenent 36. 000 6. 000
DAY 6. 000 1, 680. 00

280. 00000 12. 000 3, 360. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00301

210- 00427

210- 00760

210- 00810

210- 00816

210- 00827

210- 00858

210- 00860

210- 00870

211- 03005

212- 00006

C21471
21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

ROADWAY

Tenporary Diversion

Reset Pipe Handrailing

Reset Luminaire

Reset Ground Sign

Reset Sign Panel (Special)
Reset Pull Box

Reset Pedestal Pole

Reset Pedestrian Push Button
Reset Coordination Unit

Dewat eri ng

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
123. 000
LF
180. 00000
29. 000
LF
43. 50000
2. 000
EACH
247. 00000
10. 000
EACH
392. 00000
3. 000
EACH
225. 00000
2.000
EACH
896. 00000
1. 000
EACH
1, 008. 00000
5. 000
EACH
280. 00000
1. 000
EACH
672. 00000
1. 000
LS
5, 855. 00000
0. 150
ACRE

6, 820. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 17/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

212-00032

212- 00050

212-01200

213-00012

304- 06007

403- 00720

403- 34801

411- 03354

411-10255

412- 00900

412- 00920

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

ROADWAY

Soi |

Condi ti oni ng

Sod

Landscape Restoration

Spray-on Mil ch Bl anket

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

Concrete Paverment (9 Inch)

Concrete Pavenent (9 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0. 150
ACRE
12, 320. 00000

2,125. 000
SF
2.25000
1. 000
LS
11, 200. 00000
0.150
ACRE
11, 030. 00000
2, 000. 000
cYy
65. 10000
163. 000
TON
196. 00000
665. 000
TON
84. 00000
41. 000
TON
645. 00000
100. 000
GAL
4.50000
692. 000
SY
147. 40000
2, 100. 000
sy

150. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
. 000
. 000

0. 000
70. 950
70. 950

0. 000
436. 990
436. 990

0. 000
25. 340
25. 340

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

64. 000
. 000
. 000
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ESTI MATE RUN 09/ 17/ 2020

7,226

13, 906

36, 707

16, 344

86, 428

.00

.00

.00

.00

20

16

30

.00

.00

80

10: 23: 26

AMOUNT

50, 778

13, 906

36, 707

16, 344

2,211.

96, 032

.00

.00

.00

.00

00

20

16

30

.00

00

00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21471-BID ESTI MATE RUN 09/ 17/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0003 10: 23: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 420-00113 Geotextile (Drainage) (O ass 2) 48. 000 0. 000
Sy 0. 000 0. 00
5. 35000 0. 000 0. 00
0285 503-00018 Drilled Shaft (18 Inch) 10. 000 0. 000
LF 0. 000 0. 00
336. 00000 0. 000 0. 00
0290 503-00036 Drilled Shaft (36 Inch) 57. 000 0. 000
LF 57. 000 54, 264. 00
952. 00000 57. 000 54, 264. 00
0295 506- 00209 Riprap (9 Inch) 24.000 0. 000
cY 0. 000 0. 00
161. 00000 0. 000 0. 00
0300 601-01050 Concrete Class B (Wall) 4.000 0. 000
cY 0. 000 0.00
1, 840. 00000 0. 000 0. 00
0305 602- 00000 Rei nforcing Steel 400. 000 0. 000
LB 0. 000 0. 00
6. 45000 0. 000 0. 00
0310 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 367. 000 20. 000
LF 125. 000 19, 900. 00
159. 20000 145. 000 23, 084. 00
0315 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 125. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0320 603-03360 36 Inch Reinforced Concrete Pipe Special 112. 000 0. 000
LF 0. 000 0.00
348. 00000 0. 000 0. 00
0325 603-10120 12 Inch Corrugated Steel Pipe 389. 000 0. 000
LF 303. 000 30, 603. 00
101. 00000 303. 000 30, 603. 00
0330 604-16050 Inlet Type 16 (Single) (Special) 6. 000 1. 000
EACH 1. 000 2,889.00

2,889. 00000 2.000 5,778.00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21471-BID ESTI MATE RUN 09/ 17/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0003 10: 23: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,679. 00000 0. 000 0. 00
0340 604-19405 Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 1. 000 7,625.00
7, 625. 00000 1.000 7,625.00
0345 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0350 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00
3, 050. 00000 0. 000 0.00
0355 604-51012 12 Inch Slotted Pipe Inlet 150. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0360 607-11525 Fence (Plastic) 1, 200. 000 739. 000
LF 68. 000 221.00
3. 25000 807. 000 2,622.75
0365 608-00000 Concrete Sidewal k 500. 000 0. 000
5% 44.000 3, 440. 80
78. 20000 44.000 3, 440. 80
0370 608-00010 Concrete Curb Ranp 187. 000 0. 000
5% 66. 000 7,111.50
107. 75000 66. 000 7,111.50
0375 608-00015 Det ect abl e War ni ngs 48. 000 0. 000
SF 0. 000 0. 00
44.80000 0. 000 0. 00
0380 609-20011 Curb Type 2 (Section M 1, 529. 000 1, 493. 000
LF 36. 000 1, 315. 80
36. 55000 1, 529. 000 55, 884. 95
0385 609-21010 Curb and Gutter Type 2 (Section |-B) 2,506. 000 0. 000
LF 414. 000 13, 268. 70

32. 05000 414. 000 13, 268. 70



CONTI D

ROADWAY

CAT NO0200

0390 609-21020

0395

609- 24004

0400

610- 00020

0405

612- 00001

0410

612- 00002

0415

613- 00206

0420

613- 00306

0425

613- 01100

0430

613-01200

0435

613- 01300

0440 613-07000

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Cutter Type 2 (4 Foot)

Medi an Cover Material (Patterned Concrete)

Del i neator (Type 1)

Del i neator (Type I1)

2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit (Bored)

1 Inch Electrical Conduit (Plastic)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Pul | Box (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
690. 000
LF
45. 15000
44. 000
LF
52. 10000
13, 320. 000
SF
8. 90000
10. 000
EACH
32. 50000
50. 000
EACH
34. 80000
675. 000
LF
27.00000
2, 320. 000
LF
30. 00000
20. 000
LF
56. 00000
188. 000
LF
23. 00000
349. 000
LF
25. 00000
7.000
EACH

896. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
76. 000
76. 000

0. 000
0. 000
0. 000

3,974. 000
103. 000
4,077.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
657. 000
657. 000

0. 000
2,216. 000
2,216. 000

0. 000
20. 000
20. 000

0. 000
188. 000
188. 000

0. 000
349. 000
349. 000

0. 000
0. 000
0. 000
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3, 431.

916

17,739

66, 480

1,120

4,324

8,725

40

.00

.00

.00

00

00

00

00

00

.00

10: 23: 26

AMOUNT

3, 431.

36, 285

17,739

66, 480

1,120

4,324

8,725

40

.00

30

.00

.00

00

00

00

00

00

.00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21471-BID ESTI MATE RUN 09/ 17/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0003 10: 23: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-07003 Type Three Pull Box 4.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0450 613-07004 Type Four Pull Box 4.000 0. 000
EACH 4.000 6, 720. 00
1, 680. 00000 4.000 6, 720. 00
0455 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 1. 000 2, 240. 00
2,240. 00000 1. 000 2, 240. 00
0460 613-10000 Wring 1. 000 0. 000
LS 0. 350 5, 095. 30
14, 558. 00000 0. 350 5, 095. 30
0465 613-20200 Luminaire (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
415. 00000 0. 000 0. 00
0470 614-00011 Sign Panel (Cass I) 60. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0475 614-00012 Sign Panel (Cass I1) 92. 000 0. 000
SF 0. 000 0. 00
38. 10000 0. 000 0. 00
0480 614-00013 Sign Panel (Class IIl) 23.000 0. 000
SF 0. 000 0. 00
35. 85000 0. 000 0.00
0485 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0490 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
560. 00000 0. 000 0.00
0495 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00

672. 00000 0. 000 0. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21471-BID ESTI MATE RUN 09/ 17/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0003 10: 23: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 614-70336 Traffic Signal Face (12-12-12) 18. 000 0. 000
EACH 0. 000 0. 00
896. 00000 0. 000 0. 00
0505 614-70448 Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 344. 00000 0. 000 0.00
0510 614-72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
26, 092. 00000 0. 000 0. 00
0515 614-72860 Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
504. 00000 0. 000 0.00
0520 614-72863 Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
1, 904. 00000 0. 000 0. 00
0525 614-72875 Loop Detector Wre 950. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
0530 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22,400. 00000 0. 000 0. 00
0535 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22, 845. 00000 0. 000 0.00
0540 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23,180. 00000 0. 000 0. 00
0545 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
3, 920. 00000 0. 000 0. 00
0550 621-00450  Detour Pavenent 150. 000 103. 000
Sy 0. 000 0. 00

30. 00000 103. 000 3, 090. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21471-BID ESTI MATE RUN 09/ 17/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0003 10: 23: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 625-00000  Construction Surveying 1. 000 0.150
LS 0. 000 0.00
56, 000. 00000 0. 150 8, 400. 00
0560 626- 00000 Mbbi |i zati on 1. 000 0. 500
LS 0. 100 12, 480. 00
124, 800. 00000 0. 600 74, 880. 00
0565 626-01113  Public Information Management (Tier 111) 200. 000 60. 000
DAY 26. 000 884. 00
34. 00000 86. 000 2,924.00
0570 627-00008 Modi fi ed Epoxy Pavenent Marking 17. 000 0. 000
GAL 0. 000 0. 00
476. 00000 0. 000 0. 00
0575 627-00013 Pavenment Marking Paint (H gh Build) 100. 000 0. 000
GAL 9. 000 554. 40
61. 60000 9. 000 554. 40
0580 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 187. 000 0. 000
SF 0. 000 0. 00
33. 60000 0. 000 0. 00
0585 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 89. 000 0. 000
SF 0. 000 0. 00
50. 40000 0. 000 0. 00
0590 627-30407 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 365. 000 0. 000
Spec
(s SF 0. 000 0. 00
16. 80000 0. 000 0. 00
0595 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 182. 000 0. 000
Li ne
) SF 0. 000 0.00
11. 20000 0. 000 0. 00
0600 630-00000 Fl aggi ng 2,500. 000 459. 000
HOUR 417. 000 11, 217.30
26. 90000 876. 000 23,564. 40
0605 630- 00003 Uni forned Traffic Control 80. 000 0. 000
HOUR 0. 000 0. 00

84. 00000 0. 000 0. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21471-BID ESTI MATE RUN 09/ 17/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0003 10: 23: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 630-00007 Traffic Control Inspection 65. 000 10. 000
DAY 9. 000 1,512.00
168. 00000 19. 000 3,192.00
0615 630-00012 Traffic Control Managenent 125. 000 24.000
DAY 26. 000 23, 296. 00
896. 00000 50. 000 44, 800. 00
0620 630-80001  Fl ashing Beacon (Portabl e) 10. 000 2.500
EACH 0. 000 0. 00
896. 00000 2.500 2,240.00
0625 630-80335 Barricade (Type 3 MA) (Tenporary) 12. 000 4.500
EACH 1. 000 224.00
224.00000 5. 500 1,232.00
0630 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
448. 00000 0. 000 0. 00
0635 630-80337 Barricade (Type 3 MC) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
672. 00000 0. 000 0.00
0640 630-80338 Barricade (Type 3 MD) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
784. 00000 0. 000 0. 00
0645 630- 80340 Pedestrian Barricade (ADA) 64. 000 17.500
LF 14. 500 812. 00
56. 00000 32.000 1,792.00
0650 630-80341  Construction Traffic Sign (Panel Size A) 165. 000 46. 500
EACH 6. 000 134. 40
22.40000 52.500 1,176. 00
0655 630-80342  Construction Traffic Sign (Panel Size B) 30. 000 15. 000
EACH -1.500 -67.20
44.80000 13. 500 604. 80
0660 630-80355 Portable Message Sign Panel 6. 000 2. 000
EACH 0. 000 0. 00

8, 399. 00000 2.000 16, 798. 00



CONTI D:

ROADWAY

CAT NO0200

0665 630-80358

0670

630- 80360

0675

630- 80363

0680

630- 80364

0685

630- 80370

0690

630- 80380

0695

630- 85010

0700

632- 00000

0705

700- 70010

0710

700- 70016

0715 700-70019

C21471

HPP 0501- 067

21471-BID

| TEM
DESCRI PTI ON

Advance Warning Fl ashing
Type)

or Sequenci ng Arrow Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Devi ce

(Wth Light) (Steady Burn)

Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Tenporary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Asphalt Cenent Cost Adj ustnent

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 680. 00000
225. 000
EACH
22. 40000
80. 000
EACH
23. 55000
50. 000
EACH
23. 55000
0. 000
LF
72. 80000
150. 000
EACH
11. 20000
0. 000
EACH
4, 480. 00000
1. 000
LS
33, 900. 00000
47, 384. 000
FA
1. 00000
0. 000
FA
1. 00000
8, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

. 000
0. 000
. 000

36. 500
0.500
37.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

72.000
0. 000
72.000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 09/ 17/ 2020

11.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 26

AMOUNT

3, 360.

2, 396.

871.

806.

16, 950.

00

80

35

.00

.00

40

.00

00

.00

.00

.00
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C21471
21471-BID
HPP 0501- 067

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 09/ 17/ 2020

| TEM
DESCRI PTI ON

CAT NO0200

0720 700-70023

0725

700- 70082

0730

700- 70111

0735

700- 70380

0755

630- 80377

0760

210- 04010

0765 700-70042

CAT NO0400

0740 620-00002

0745 620-00012

0750 620-00020

ROADWAY

F/ A On-The-Job Trai nee

El ectri cal

F/ A Furnish & Install

Project First Program

F/ A Erosion Control

Port Water Filled Barrier (Tenp)

Adj

Manhol e

F/' A RR Fl aggi ng

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

Servi ce

PROQIECT TOTAL

CURRENT AMI $ 2,877,605.40 %

ESTI MATE NO 0003 10: 23: 26
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
40. 000 0. 000
LF 12. 000 475. 20
39. 60000 12. 000 475. 20
1.000 0. 000
EACH 1.000 800. 00
800. 00000 1. 000 800. 00
45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,830,880.40$ 610, 518.24 $ 1,039, 174. 36
1.000 1.000
EACH 0. 000 0. 00
22, 600. 00000 1. 000 22, 600. 00
1.000 1. 000
EACH 0. 000 0. 00
22, 600. 00000 1.000 22, 600. 00
1.000 1.000
EACH 0. 000 0. 00
1, 525. 00000 1. 000 1, 525. 00
CAT 0400  CURRENT AMI $  46,725.00$ 0.00$ 46, 725.00

610, 518.24 $ 1, 085, 899. 36



